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AWIPS Request For Change Process

Notes:
(1) Recommended soln. is reviewed by AWIPS Focal Points
for concurrence. Regional Focal Points may recommend
Patch versus waiting for next build.
(2) Fast Track Candidate RCs are noted as such when
submitted. Approval of Fast Track RCs approves
 Implementation as stated on the RC.
(3) Formal Review, cycle includes Resolution of Issues.
(4) Requirements for "Fully developed":
    Hardware - Red lined documents, parts lists and
                           identification of who upgrades documents.
    Software -   All SW DR's, CIs and files affetced are listed.
    All - List of sites affected. 
(5) Limited resources are approved, including Contractor
(P)ECP development as required.
(6) Any significant changes to cost, solution, or implementation
require review and concurrence by  AWCCB.
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